
/Os ILLINOIS ENVIRONMENTAL PROTECTION AGENCY 

1021 NORTH GRAND AVENUE EAST, P.O. Box 19276, SPRINGFIELD, ILLINOIS 62794-9276 • (217) 782-3397 

PATQUINN, GOVERNOR JOHN J. KIM, INTERIM DIRECTOR 

217-524-1655 
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424276 

Mr. Thomas R. Short, Jr. 
United States Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code S-6J 
Chicago, Illinois 60604-3590 

Re: 1358070001-Montgomery County 
Eagle Zinc National Priorities List Site 
ILD 980 606 941 
Superfund/Fiscal Correspondence 

Dear Mr. Short: 

Attached to this letter is the signed copy of the Superfund State Contract (SSC) for the Eagle 
Zinc Company National Priorities List (NPL) Site Operable Unit 1 (OU 1) in Hillsboro, Illinois. 

Pursuant to Section 14(B) of SSC, the total costs to the State of Illinois for the remedial actions 
contemplated in the SSC shall not exceed $620,220.50. It is the intention of the Illinois 
Environmental Protection Agency (Illinois EPA) to apply any future earned or existing cost 
share credits pursuant to Section 104(c) of the Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980, as amended (CERCLA or Superfund) to this total 
amount. 

If you should have any questions, need any additional information or wish to discuss this matter 
further, please contact me at 217-524-1655 or via electronic mail at: clarence.smith(a)jllinois.gov. 

Respectfully 

Clarence L. Smithy Manager 
Federal Site Remediation Section 
Division of Remediation Management 
Bureau of Land 

4302 N. Main St., Rockford, IL61 103(815)987-7760 
595 5. State, Elgin, IL 601 23 (847)608-31 3 I 
2 i 25 S. First St., Champaign, IL 61620 (217)278-5800 
2009 Mall St., Collinsville, IL 62234 (618)346-5120 

951 1 Harrison St., Des Plaines, IL 60016 (847)294-4000 
5407 N. University St., Arbor 1 I 3, Peoria, IL 61614 (309)693-5462 
2309 W. Main St., Suite 1 16, Marion, IL 62959 (618)993-7200 
100 W. Randolph, Suite 1 1 -300, Chicago, IL 60601 (312)8 14-6026 
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SUPERFUND STATE CONTRACT 
Between 

The United States Environmental Protection Agency 
and 

Tlie Illinois Environmental Protection Agency 
for the 

Remedial Action of Operable Unit 1 
at the 

Eagle Zinc National Priority List Site 
Hillsboro, Illinois 

1. General Authority 

This Contract is entered into pursuant to Sections 104(a)(1), (c)(2) and (c)(3) of the 
Comprehensive Environmental Response, Compensation, and Liability Act of 1980, 
as amended (CERCLA, 42 United States Code (U.S.C.) Section 9601 et sefl.); the 
National Oil and Hazardous Substances Pollution Contingency Plan, 40 Code of 
Federal Regulations (C.F.R.) Sections 300-399 (NCP); other applicable Federal 
regulations including 40 C.F.R. Part 35 Subpart O, and 40 C.F.R. Part 31, and the 
Intergovernmental Cooperation Act, 5 ILCS 220/1(2010). 

2. Purpose of this Superfund State Contract 

This Superfund State Contract (Contract) is an intergovernmental agreement between 
the United States Environmental Protection Agency (U.S. EPA) and the Illinois 
Environmental Protection Agency (Illinois EPA) in order to conduct remedial action 
at the Eagle Zinc National Priorities List (NPL) Site, CERCLIS ID ILD980606941, 
(Illinois EPA ID 1358070001 - Montgomery County). Pursuant to Section 4(1) of 
the Illinois Environmental Protection Act (Act, 415 ILCS 5/4(1)), the Illinois EPA is 
the implementing agency for CERCLA for the State of Illinois (State) for the 
purposes of entering into contracts relating to the Eagle Zinc NPL Site. 

This Contract sets forth the responsibilities of U.S. EPA as the lead agency and 
Illinois EPA as the support agency for the remedial actions at the Eagle Zinc NPL 
Site. The Contract obtains the necessary CERCLA assurances for remedial actions at 
the Eagle Zinc NPL Site, Operable Unit 1 (OU 1) pursuant to Section 104(c)(3), 
104(c)(9), and 1040) of CERCLA and it documents State involvement in the 
remedial action cleanup process pursuant to Section 121(f) of CERCLA and 40 
C.F.R. Part 300.515(g). 

3. Effective Date 

This Contract shall become effective upon execution by both U.S. EPA and Illinois 
EPA and shall remain in effect until terminated in accordance with Paragraph 23, as 
identified below. 
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4. Designation of Primary Contacts and their Responsibilities 

A. U.S. EPA has designated Nefertiti DiCosmo, as Remedial Project Manager 
(RPM) for this Contract. The Remedial Project Manager can be reached at 
312-886-6148, via fax at 312-692-2587, or via electronic mail at: 
dicosmo.nefertiti(a),epa.gov. The mailing address is U.S. EPA Region 5, Mail 
Code SR-6J, 77 West Jackson Boulevard, Chicago, Illinois 60604. The 
designated RPM may be changed by letter to the State Project Manager 
without amending this Contract. 

B. The Illinois EPA has designated Doyle W. Wilson to serve as State Project 
Manager (SPM) and Clarence L. Smith as the alternate for this Contract. The 
SPM can be reached at 217-782-7592, via fax at 217-782-3258, or via 
electronic mail at dovle.wilson(a),illinois.gov. Mr. Smith can be reached at 
217-524-1655, via fax at 217-782-3258, or via electronic mail at 
clarence.smith@iHinois.gov. Whenever a written notice, report or other 
document required to be sent to the Illinois EPA, it will be directed to Mr. 
Wilson unless otherwise instructed by Illinois EPA. The mailing address is 
Illinois Environmental Protection Agency, Bureau of Land, 1021 North Grand 
Avenue, East, Post Office Box 19276, Springfield, Illinois 62794-9276. The 
designated SPM can be changed by letter to the Remedial Project Manager 
without amending this Contract. 

C. The RPM and the SPM may make project changes that do not substantially 
alter the scope of the remedial actions. 

D. In the event of disputes between U.S. EPA and Illinois EPA concerning the 
work to be performed under this Contract, the RPM and SPM will attempt to 
resolve such disputes promptly. If disputes cannot be resolved at this level 
within seven work days, the problem will be referred to the supervisors of 
these persons for further U.S. EPA/Illinois EPA consultation. This 
supervisory referral and resolution process will continue, if necessary, to the 
level of Director of Illinois EPA and Superfund Division Director, U.S. EPA, 
Region 5. If an agreement still cannot be reached, the dispute will jointly be 
referred to the Assistant Administrator for Solid Waste and Emergency 
Response of U.S. EPA for final determination. 

5. Negotiation of Agency Relationship 

Nothing contained in this Contract shall be construed to create, either expressly or by 
implication, the relationship of agency between U.S. EPA and the State of Illinois. 
U.S. EPA (including its employees, agents, or contractors) is not authorized to 
represent or act on behalf of the State of Illinois in any matter relating to subject 
matter of this Contract, and the State of Illinois (including its employees, agents, or 
contractors) is not authorized to represent or act on behalf of the U.S. EPA in any 
matter relating to this Contract. 
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6. Site Description 

A description of the Eagle Zinc NPL Site including location, background events, 
physical characteristics, and nature and extent of contaminant releases is set forth in 
the September 2009 Interim ROD, which is incorporated by reference. 

The remedial actions for the Eagle Zinc NPL Site OU 1 include the demolition of all 
buildings on the site, off-site disposal of asbestos contaminated material and 
putrescible waste (including treated wood railroad ties and timbers, and all utility 
poles), onsite consolidation of demolition debris covered by a one-foot soil and 
vegetative cover, the recycling of all metal generated during the demolition, the 
recycling of any building demolition debris as applicable, and proper disposal of 
RCRA hazardous waste in accordance with applicable or relevant and appropriate 
requirements. 

7. Site Access 

A. U.S. EPA agrees to obtain access to all required residences/properties. U.S. 
EPA agrees to obtain access to right-of-way and easements of the City of 
Hillsboro, Illinois, which are necessary to complete the remedial actions to be 
undertaken pursuant to the Contract. Illinois EPA will assist the U.S. EPA as 
a support agency in obtaining access for U.S. EPA or its contractors to 
complete the remedial actions. 

B. Representatives of Illinois EPA and U.S. EPA shall have access to the Site to 
review work in progress, and shall coordinate visits in advance with the RPM 
and SPM. 

C. U.S. EPA shall not be responsible for any harm to any State representative or 
other person arising out of, or resulting from any act or omission by the State 
of Illinois in the course of an on-site visit. The State of Illinois shall not be 
responsible for any harm to any U.S. EPA representative or other person 
arising out of, or resulting from any act or omission by the U.S. EPA in the 
course of an on-site visit. 

8. Third Parties 

A. This Contract benefits only Illinois EPA and U.S. EPA. It extends no benefits 
or rights to any third party not signatory to this Contract. 

B. By entering this Contract, U.S. EPA does not assume any liability to third 
parties with respect to losses due to bodily injury or property damages that 
exceed the limitadons contained in the provisions of 28 U.S.C. Sections 
1346(b) and 2671 through 2680. By entering into this Contract, the State of 
Illinois does not assume liability to any third party with respect to losses due 
to bodily injury or property damage. 



9. Site-Specific Statement of Work 

A site-specific Scope of Work (SOW) for OU 1, indicating the tasks to be performed 
for the response action under this Contract, including the estimated costs, is attached 
(Appendix A). Minor adjustments to this work may be made by the authority of the 
RPM and SPM without formal amendment. Work changes that significantly alter the 
SOW, thereby affecting the State's ability to meet the conditions set out in the 
Contract, including cost-share requirements, shall necessitate amendment to this 
Contract. 

10. Project Start and Schedule 

U.S. EPA, in consultation with Illinois EPA, shall approve the remedial design prior 
to the beginning of the remedial actions. A general description of the project 
schedule and milestones will be included in the Final Remedial Design Report. A 
summary of deliverables are specified in the SOW (Appendix A). The project 
schedule in the Remedial Design Report may be adjusted in writing by joint authority 
of the RPM and the SPM, without a formal amendment to this Contract, unless there 
is an extended delay to the schedule. 

11. U.S. EPA and Illinois EPA Review 

U.S. EPA will provide both hard and electronic copies of documents generated under 
this Contract to Illinois EPA. Illinois EPA shall timely review and transmit written 
comments on documents provided under the SOW to U.S. EPA. U.S. EPA shall 
address any Illinois EPA comments by incorporating them into the appropriate 
document or providing written explanation to Illinois EPA for each comment not 
incorporated. Specifically, all deliverable reviews shall not exceed 45 calendar days 
for draft documents and 28 calendar days for final documents unless agreed upon in 
writing by the RPM and SPM. The review time for major change order shall be 14 
calendar days. 

12. Records Retention 

All financial and programmatic records, supporting documents, and statistical records 
and other records related to the Site must be maintained for a minimum often years 
following the submission of the final Financial Status Report by U.S. EPA. If any 
litigation, claim, negotiation, audit, cost recovery, or other action involving the 
records has been started before the expiration of the ten-year period, the records must 
be retained until completion of the action and resolution of all issues which arise from 
it, or undl the end of the regular ten-year period, whichever is later. Microfilm, 
copying, or digital imaging shall be performed in accordance with all applicable State 
of Illinois records management and retention regulations, which meet or exceed the 
technical regulations and records management procedures, contained in the 35 C.F.R. 
Part 1230 and U.S. EPA Order 2160, respectively. 



13. Statement of Intention to Follow U.S. EPA Policy and Guidance 

U.S. EPA and Illinois EPA agree to adhere to all applicable or relevant and 
appropriate federal program requirements (policy and guidance) identified in the 
Administrative Record in addition to the requirements specified in CERCLA and the 
NCP. 

14. CERCLA Assurance: Cost Share Payment 

A. Cost Share 

U.S. EPA and Illinois EPA agree that the Eagle Zinc Site was privately 
operated during the time of contaminant releases and, pursuant to Section 
104(c)(3) and 104(d)(1) of CERCLA, the Illinois EPA's cost share for the 
remedial action at this Site is 10 percent. 

B. Cost Estimate 

The estimated cost of the remedial action (excluding U.S. EPA's indirect 
costs) is $6,202,205. This estimate is derived from the cost estimate in the 
Final Remedial Design (June 2011), and includes contingencies for change 
orders, which may or may not be invoked, and construction management, but 
not remedial design costs. However, the estimated total remedial action cost 
will be offset by the sale of scrap metal reclaimed as part of the demolition 
project. 

Total costs of Illinois EPA under the terms of this Contract shall not exceed 
$620,220.50. This amount will be reduced by ten percent of the total value of 
the scrap metal reclaimed as part of the demolition project. Project changes 
that increase the State's fiinding assistance for the remedial action above the 
amount set forth in this paragraph shall not be effective absent written 
amendment of this Contract. 

C. Payment Terms 

i. U.S. EPA shall pay 90 percent of the total capital costs of the remedial 
actions described in the SOW. Illinois, on behalf of the State of 
Illinois, agrees that the State shall pay 10 percent of the net costs of 
the remedial actions described in the SOW. 

ii. Pursuant to CERCLA Section 104(c)(5), 40 C.F.R. Secfion 35.6285(c), 
36.6285(0, 300.515(b)(2), 300.510(b)(4), CERCLA credit may be 
applied to offset the states cost-share requirements in this Contract. 

iii. U.S. EPA shall send written notice (via fax, e-mail, or regular mail) to 
Illinois EPA that U.S. EPA has initiated on-site remedial action work 
in accordance with SOW and schedule herein. When the remedial 



actions described in the SOW are complete, U.S. EPA will reconcile 
the final costs and will send a written notice to Illinois EPA as to the 
final cost of the remedial actions. Upon receipt of this written notice, 
Illinois EPA agrees to send a letter within 90 days to U.S. EPA 
designating the amount of CERCLA credits for use under this Contract 
from any final earned credits approved by U.S. EPA for such purposes. 
Illinois EPA shall send the letter to the following address: U.S. EPA -
Region 5, ATTN: Superfund Accounting - Site - B5Y7 Post Office 
Box 70753 Chicago, Illinois 60673. Any amount not covered by final 
earned credits approved by U.S. EPA shall be paid by Illinois EPA 
within 120 days after receiving notice of the final cost of the remedial 
actions. Total Illinois EPA payments (or CERCLA credits used) shall 
not exceed the cost share amount identified in Paragraph 14(b) without 
an amendment to this Contract. Such payments shall be identified as 
payment for the Eagle Zinc Site (Account number B5Y7 - OU 1). 

iv. When activities in the site-specific Statement of Work (SOW) are 
complete, EPA will reconcile the final net costs and will send a notice 
to Illinois EPA as to the final cost of the remedial action, including an 
invoice, or request letter, for payment of the State's cost share. Illinois 
EPA shall pay any balance owed under this Contract to EPA at the 
following address within two years of the completion of the site-
specific SOW, as allowed for by EPA's class deviation from 40 C.F.R. 
35.6805(j)(3), issued March 9, 2009, granting states additional dme to 
come up with their cost share, facilitating Superfund Response 
Actions, 

U.S. Environmental Protection Agency - Region 5 
Superfund Payment - Region 5 
Cincinnati Finance Center 
Post Office Box 979076 
Saint Louis, Missouri 63197-9000 

The total Illinois EPA cost shall not exceed the amount idenfified in 
Section 14.B without concurrence by Illinois EPA. Such payments 
shall be identified as payment for the Eagle Zinc Site (Account 
number B5Y7-OU 01) 

V. Other than the CERCLA credit described in Paragraph 14.C.iii, costs 
incurred or in kind services performed by the Illinois EPA may be 
used to offset the cost share requirements only if documented in a 
Cooperative Agreement or an amendment to this Contract. 



15. CERCLA Assurance: 20-Year Waste Capacity Assurance 

Illinois EPA hereby assures the availability of hazardous waste treatment disposal 
facilities for the next 20 years following the signature of this Contract, pursuant to 
CERCLA Section 104(c)(9). 

16. CERCLA Assurance: Off-Site Storage, Treatment, or Disposal 

U.S. EPA and Illinois EPA agree that off-site treatment, storage and disposal of 
hazardous substances may be required to implement the SOW and will assure that all 
off-site treatment, storage, or disposal will be undertaken in conformance with 
Sections 104(c)(3)(B) and 121(d)(3) of CERCLA. 

17. CERCLA Assurance: Real Property Acquisition 

U.S. EPA and Illinois EPA agree that it will not be necessary to acquire interest in 
real property to implement the SOW. 

18. CERCLA Assurance: Operation and Maintenance 

Operation and Maintenance (O&M) will occur only after completion of the RA for 
OU 1 and OU 2. U.S. EPA, in accordance with CERCLA, shall undertake all 
operation and maintenance (O&M) activity required for the remedial actions for one 
year term. Illinois EPA agrees to undertake all O&M activities required under the 
remedial actions after the one year period is completed. U.S. EPA agrees to send 
Illinois EPA a written notice 90 days before the initial one year O&M period is 
complete. 

19. Acceptance of Remedial Action 

The RPM will coordinate with the SPM concerning the acceptance of the remedial 
actions by Illinois EPA. The remedial actions shall be considered acceptable only if 
and after both OUs are complete. 

A. Pre-Final and Final Inspections 

U.S. EPA and Illinois EPA (the RPM and SPM) shall conduct a pre-final 
inspecdon of the remedial action upon completion of the construcdon 
activides in accordance with the final Remedial Design. U.S. EPA, in 
consultation with Illinois EPA, shall produce a "punch list" of unresolved 
items. After all punch list items are resolved, U.S. EPA and Illinois EPA shall 
conduct a final inspection to confirm that all outstanding punch list items have 
been completed. These inspections can occur only after the entire site is 
remediated, which includes OUs I and 2. 



B. Remedial Action Report 

U.S. EPA will provide Illinois EPA with an electronic and hard copy of the 
OU 1 draft remedial action report (RA Report) for review upon satisfactory 
compledon of the final inspecdon. Illinois EPA shall review and comment on 
the draft RA Report in accordance with Paragraph 11 of this Contract. U.S. 
EPA shall produce the final RA Report in accordance with Paragraph 11 and 
provide Illinois EPA with an electronic and hard copy for review and 
approval. 

C. Acceptance 

Illinois EPA shall send written notice to U.S. EPA that it has approved the 
final RA Report and that accepted the remedial actions for OU 1. After U.S. 
EPA receives Illinois EPA's written nodce of acceptance of the remedial 
actions, U.S. EPA shall send to Illinois EPA acceptance of the completed 
project. 

20. NPL Deletion 

Pursuant to 40 C.F.R. Part 300.435(e), U.S. EPA agrees to gain the concurrence of 
Illinois EPA before deledng the Eagle Zinc NPL Site from the NPL for both OUs 1 
and 2. 

21. Enforcement 

This contract does not constitute a waiver of U.S. EPA's or Illinois EPA's rights to 
bring an action against any person or persons for liability under Section 106 or 107 of 
CERCLA, or any other statutory provision or common law. 

22. Cost Recovery 

A. U.S. EPA and Illinois EPA agree that they will cooperate in and coordinate 
with efforts to recover their respective costs of response actions taken at the 
Eagle Zinc NPL Site, including the negotiation of settlements and filing and 
management of judicial actions against any potentially responsible parties 
(PRPs). U.S. EPA and Illinois EPA also agree that neither agency shall enter 
into a setdement with or inidate a judicial or administrative proceeding 
against a PRP for recovery of such sums, except after having given notice in 
writing to the other agency 30 days prior to the date of proposed settlement or 
commencement of the proposed judicial or administradve proceedings. 

B. Neither party to this Contract shall attempt to negotiate or collect 
reimbursement of any costs of the remedial actions on behalf of the other 
party. 



If either U.S. EPA or Illinois EPA recovers monies from a PRP, the portion of 
these funds recovered to resolve liability for remedial acdon costs shall reduce 
the total Fund-financed expenditures for the remedial actions that require cost 
share. This reduction in the cost share amount shall not alter the cost share 
percentage set forth in Paragraph 14 above. 

23. Termination of Contract 

A. The parties of this Contract may enter into a termination agreement which 
may establish, among other things, the effective date for the termination of 
this Contract, the basis for settlement of termination costs, and the amount and 
date of any sums due either party. Reconciliadon costs will include all project 
costs incurred as well as close-out costs. 

B. Under Subpart O, the U.S. EPA Financial Management Office performs the 
final reconciliation of costs and prepares the Reconciliadon and Termination 
Agreement after it has been determined that all technical requirements under 
the SOW have been completed and close-out of the Contract has been 
requested by the U.S. EPA State Project Officer. The final reconciliadon of 
costs shall be performed even if the State uses a CERCLA credit to pay its 
costs. 

C. If at any dme during the period of this Contract, performance of either all or 
part of the work described in the SOW is voluntarily undertaken or undertaken 
for any other reason by persons or entities not party to this Contract, this 
Contract will be modified or terminated as appropriate to allow these actions 
and reconcile the payment of any cost share under the percentage set forth in 
Paragraph 14. Upon modification or termination, the parties to this agreement 
shall be relieved from further duties to perform those actions undertaken by 
persons or entities not party to this Contract. 

24. Amendments 

This Contract and any attachments hereto constitute the entire agreement between the 
parties. No amendment to this Contract shall take effect until approved by Illinois 
EPA and U.S. EPA in writing. 

25. Reconciliation Provision 

This Contract shall remain in effect undl the financial setdement of project costs and 
final reconciliation of response costs (including change orders, claims, overpayment, 
reimbursement, etc.) has been completed. Pursuant to 40 C.F.R. Part 35.6805(k), 
U.S. EPA and State have sadsfied their cost share payment of the 90/10 split supra as 
specified above. U.S. EPA will not use overpayment by the State to satisfy 
obligations at another site. In the event that the payment terms above do not cover the 
cost of the remedial acdon, U.S. EPA will bill the State cost share as reference in 



Cost Share Payment, Paragraph 14.C. Final reconciliadon of all remedial acdons for 
both OUs I and 2, by U.S. EPA, shall follow the acceptance of the remedy by both 
U.S. EPA and the Illinois EPA and is not condngent on upon deletion of the Site from 
the NPL. 

26. Conclusion of the SSC 

This Contract is concluded when: 

A. Response activities in accordance with the SOW for OU 1 at the Eagle Zinc 
Site have been satisfactorily completed and payments have been made, as 
specified in Paragraph 14 above; 

B. The Financial Management Officer (FMO) has final accounting of all project 
costs, including change orders and contractor claims, pursuant to 
Reconciliation Provision, Paragraph 25 above; and 

C. All State cost share payments have been submitted to U.S. EPA (see 40 C.F.R. 
Part 35.6805(i)(5)). 

27. Sanctions for Failure to Comply with the Terms of This SSC 

After all administrative remedies have been exhausted, if the State fails to comply 
with the terms of this Contract, any CERCLA assurance, and/or the negodated 
payment terms, U.S. EPA shall proceed under the provisions of Secdon 104(d)(2) of 
CERCLA and shall seek to enforce this Contract in an appropriate court of competent 
jurisdiction. If U.S. EPA breaches this Contract, the State may file suit and seek 
remedies in an appropriate court of competent jurisdiction. 

28. Attachments and Amendments 

Appendix A - Scope of Work and Cost Estimate Summary 
Appendix B - Project Schedule and Major Deliverables 



In WITNESS WHEREFORE, the parties hereto have executed the Contract in two (2) 
copies, each of which shall be deemed an original. 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

Richard C. Karl, Director 
Superfund Division 
U.S. EPA Region 5 

Date 

STATE OF ILLINOIS 

M 7 ^ 
Jonn J. Kim, Interim Director 
Ilrmois Environmental Protecdon Agency 

Date 

II 





Appendix A 

SCOPE OF WORK FOR OU 1 REMEDIAL ACTION AT THE 

Eagle Zinc Nadonal Priorities List Site 
Hillsboro, Illinois 

I. Objective 

The purpose of the Remedial Action Contract is to implement the selected interim 
remedy for Operable Unit 1 (OUl) as identified in the Interim Record of Decision 
(ROD) and final design documents. The U.S. EPA Superfund Remedial Acdon 
Guidance, the ROD, any additional guidance provided by the U.S. EPA and 
Scope of Work shall be followed in implementing this Remedial Action at the 
EagleZincNPL Site, OUl . 

II. Description of the Remedial Actions 

The remedial action consists of building demolition, recycling of salvageable 
materials, and consolidadon on-site in a temporary management cell. 

Components of the selected remedy: 
• Building Demolition: The demolition of all buildings on-site, including 

manufacturing buildings, office buildings and laboratories; 
• Off-site disposal of Asbestos Containing Materials and Putrescible Wastes: 

Proper off-site disposal of asbestos containing materials and putrescible 
wastes; 

• Recycling: Recycling of steel, metal, bricks and other recyclable materials. 
Any material eligible for recycling will be decontaminated to a level of 
contamination acceptable to the recycling facility; 

• On-site Management Cell with Soil Cover: Consolidadon of demolition debris 
and a one-foot soil cover will be placed on-site to temporarily manage the 
consolidated debris. The vegetative portion of the soil cover will use native 
grasses, which will require limited maintenance; and 

• Management of Wastes: All non-hazardous waste will be managed onsite 
under the one-foot soil cover. Any hazardous waste will be placed on-site 
managed consistent with Resource Conservation and Recovery Act waste pile 
requirements and incorporated into the final remedial acdon. 

III. Scope 

The Remedial Action Contractor (RAC) will be responsible for: 

A. Award and management of the contract to implement the remedial acdon in 
accordance with the Interim'Record of Decision and the Remedial Design. 
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B. Construction Management 

The RAC shall manage the construction to ensure compliance with all 
contract requirements and assure oversight and monitoring is provided in 
coordinadon with U.S. EPA Remedial Project Manager (RPM). 

C. Project Completion and Closeout 

The RAC will conduct the final inspecdon and certification of completed 
remedial action in accordance with the RPM. 

D. Technical Support 

The RAC shall participate in the U.S. EPA sponsored public meedngs and 
community relations activides, as idendfied by the RPM to explain activides 
at or concerning the site. 

Community Relations support shall be consistent with current Superfund 
community reladons policies. 

IV. Cost 

SSC COST ESTIMATE SUMMARY 

Esdmated Net RA Cost (RD): $6,202,205.00 

Total State Cost Share': $620,220.50 

Items included in estimate RA cost above: 

Remedy costs $4,241,214 
Construction Management $363,637 
Management/Procurement $272,728 
Contractor Costs $731,739 
Condngency $592,887 
Steel Salvage Revenue Unknown 

However, the estimated total remedial action cost will be offset by the sale of scrap metal reclaimed as part of 
the demolition project. The Total State Cost Share amount will be reduced by ten percent of the total value of 
the scrap metal reclaimed as part of the demolition project. 
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Appendix B 

PROJECT SCHEDULE and DELIVERABLES (Estimated) 

Milestone 

Remedial Design Compledon 

Remedial Action Work Assignment 

RA Work Plan 

Other RA Documents 

Pre-Demolition Inspection(s) 

Mobilization 

Pre-Final Inspection 

Final Inspection (Construction Compledon) 

RA Report 

Operadon and Maintenance (U.S. EPA) 

Request for First State Payment 

Request for Final State Payment 

Operation and Maintenance (State) 

Estimated Date 

June 2011 

June 2012 

August 2012 

August 2012 

September 2012 

September 2.012 

February 2013 

March 2013 

March 2014 

March 2014 

September 2012 

June 2014 

March 2014 
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SUPERFUND STATE CONTRACT 
Between 

The United States Environmental Protection Agency 
and 

The Illinois Environmental Protection Agency 
for the 

Remedial Action of Operable Unit 1 
at the 

Eagle Zinc National Priority List Site 
Hillsboro, Illinois 

1. General Authority 

This Contract is entered into pursuant to Sections 104(a)(1), (c)(2) and (c)(3) of the 
Comprehensive Environmental Response, Compensation, and Liability Act of 1980, 
as amended (CERCLA, 42 United States Code (U.S.C.) Section 9601 et seq.); the 
National Oil and Hazardous Substances Pollution Contingency Plan, 40 Code of 
Federal Regulations (C.F.R.) Sections 300-399 (NCP); other applicable Federal 
regulations including 40 C.F.R. Part 35 Subpart O, and 40 C.F.R. Part 31, and the 
Intergovernmental Cooperadon Act, 5 ILCS 220/1(2010). 

2. Purpose of this Superfund State Contract 

This Superfund State Contract (Contract) is an intergovernmental agreement between 
the United States Environmental Protecdon Agency (U.S. EPA) and the Illinois 
Environmental Protection Agency (Illinois EPA) in order to conduct remedial action 
at the Eagle Zinc National Priorides List (NPL) Site, CERCLIS ID ILD980606941, 
(Illinois EPA ID 1358070001 - Montgomery County). Pursuant to Secdon 4(1) of 
the Illinois Environmental Protecdon Act (Act, 415 ILCS 5/4(1)), the Illinois EPA is 
the implementing agency for CERCLA for the State of Illinois (State) for the 
purposes of entering into contracts reladng to the Eagle Zinc NPL Site. 

This Contract sets forth the responsibilides of U.S. EPA as the lead agency and 
Illinois EPA as the support agency for the remedial actions at the Eagle Zinc NPL 
Site. The Contract obtains the necessary CERCLA assurances for remedial actions at 
the Eagle Zinc NPL Site, Operable Unit 1 (OU 1) pursuant to Section 104(c)(3), 
104(c)(9), and 104(j) of CERCLA and it documents State involvement in the 
remedial acdon cleanup process pursuant to Section 121(f) of CERCLA and 40 
C.F.R. Part 300.515(g). 

3. Effective Date 

This Contract shall become effective upon execution by both U.S. EPA and Illinois 
EPA and shall remain in effect until terminated in accordance with Paragraph 23, as 
idendfied below. 
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4. Designation of Primary Contacts and their Responsibilities 

A. U.S. EPA has designated Nefertid DiCosmo, as Remedial Project Manager 
(RPM) for this Contract. The Remedial Project Manager can be reached at 
312-886-6148, via fax at 312-692-2587, or via electronic mail at: 
dicosmo.nefertiti(a)epa.gov. The mailing address is U.S. EPA Region 5, Mail 
Code SR-6J, 77 West Jackson Boulevard, Chicago, Illinois 60604. The 
designated RPM may be changed by letter to the State Project Manager 
without amending this Contract. 

B. The Illinois EPA has designated Doyle W. Wilson to serve as State Project 
Manager (SPM) and Clarence L. Smith as the alternate for this Contract. The 
SPM can be reached at 217-782-7592, via fax at 217-782-3258, or via 
electronic mail at dovle.wilson(a),illinois.gov. Mr. Smith can be reached at 
217-524-1655, via fax at 217-782-3258, or via electronic mail at 
clarence.smith(a),illinois.gov. Whenever a written notice, report or other 
document required to be sent to the Illinois EPA, it will be directed to Mr. 
Wilson unless otherwise instructed by Illinois EPA. The mailing address is 
Illinois Environmental Protecdon Agency, Bureau of Land, 1021 North Grand 
Avenue, East, Post Office Box 19276, Springfield, Illinois 62794-9276. The 
designated SPM can be changed by letter to the Remedial Project Manager 
without amending this Contract. 

C. The RPM and the SPM may make project changes that do not substantially 
alter the scope of the remedial actions. 

D. In the event of disputes between U.S. EPA and Illinois EPA concerning the 
work to be performed under this Contract, the RPM and SPM will attempt to 
resolve such disputes prompdy. If disputes cannot be resolved at this level 
within seven work days, the problem will be referred to the supervisors of 
these persons for further U.S. EPA/Illinois EPA consultation. This 
supervisory referral and resolution process will condnue, if necessary, to the 
level of Director of Illinois EPA and Superfiand Division Director, U.S. EPA, 
Region 5. If an agreement sdll cannot be reached, the dispute will joindy be 
referred to the Assistant Administrator for Solid Waste and Emergency 
Response of U.S. EPA for final determination. 

5. Negotiation of Agency Relationship 

Nothing contained in this Contract shall be construed to create, either expressly or by 
implication, the reladonship of agency between U.S. EPA and the State of Illinois. 
U.S. EPA (including its employees, agents, or contractors) is not authorized to 
represent or act on behalf of the State of Illinois in any matter reladng to subject 
matter of this Contract, and the State of Illinois (including its employees, agents, or 
contractors) is not authorized to represent or act on behalf of the U.S. EPA in any 
matter relating to this Contract. 



6. Site Description 

A description of the Eagle Zinc NPL Site including location, background events, 
physical characteristics, and nature and extent of contaminant releases is set forth in 
the September 2009 Interim ROD, which is incorporated by reference. 

The remedial actions for the Eagle Zinc NPL Site OU 1 include the demolidon of all 
buildings on the site, off-site disposal of asbestos contaminated material and 
putrescible waste (including treated wood railroad ties and dmbers, and all udlity 
poles), onsite consolidation of demolition debris covered by a one-foot soil and 
vegetative cover, the recycling of all metal generated during the demolition, the 
recycling of any building demolidon debris as applicable, and proper disposal of 
RCRA hazardous waste in accordance with applicable or relevant and appropriate 
requirements. 

7. Site Access 

A. U.S. EPA agrees to obtain access to all required residences/properties. U.S. 
EPA agrees to obtain access to right-of-way and easements of the City of 
Hillsboro, Illinois, which are necessary to complete the remedial acdons to be 
undertaken pursuant to the Contract. Illinois EPA will assist the U.S. EPA as 
a support agency in obtaining access for U.S. EPA or its contractors to 
complete the remedial actions. 

B. Representadves of Illinois EPA and U.S. EPA shall have access to the Site to 
review work in progress, and shall coordinate visits in advance with the RPM 
and SPM. 

C. U.S. EPA shall not be responsible for any harm to any State representative or 
other person arising out of, or resulting from any act or omission by the State 
of Illinois in the course of an on-site visit. The State of Illinois shall not be 
responsible for any harm to any U.S. EPA representative or other person 
arising out of, or resuldng from any act or omission by the U.S. EPA in the 
course of an on-site visit. 

8. Third Parties 

A. This Contract benefits only Illinois EPA and U.S. EPA. It extends no benefits 
or rights to any third party not signatory to this Contract. 

B. By entering this Contract, U.S. EPA does not assume any liability to third 
parties with respect to losses due to bodily injury or property damages that 
exceed the limitations contained in the provisions of 28 U.S.C. Sections 
1346(b) and 2671 through 2680. By entering into this Contract, the State of 
Illinois does not assume liability to any third party with respect to losses due 
to bodily injury or property damage. 



9. Site-Specific Statement of Work 

A site-specific Scope of Work (SOW) for OU 1, indicating the tasks to be performed 
for the response action under this Contract, including the estimated costs, is attached 
(Appendix A). Minor adjustments to this work may be made by the authority of the 
RPM and SPM without formal amendment. Work changes that significantly alter the 
SOW, thereby affecting the State's ability to meet the conditions set out in the 
Contract, including cost-share requirements, shall necessitate amendment to this 
Contract. 

10. Project Start and Schedule 

U.S. EPA, in consultation with Illinois EPA, shall approve the remedial design prior 
to the beginning of the remedial actions. A general description of the project 
schedule and milestones will be included in the Final Remedial Design Report. A 
summary of deliverables are specified in the SOW (Appendix A). The project 
schedule in the Remedial Design Report may be adjusted in writing by joint authority 
of the RPM and the SPM, without a formal amendment to this Contract, unless there 
is an extended delay to the schedule. 

11. U.S. EPA and Illinois EPA Review 

U.S. EPA will provide both hard and electronic copies of documents generated under 
this Contract to Illinois EPA. Illinois EPA shall timely review and transmit written 
comments on documents provided under the SOW to U.S. EPA. U.S. EPA shall 
address any Illinois EPA comments by incorporating them into the appropriate 
document or providing written explanation to Illinois EPA for each comment not 
incorporated. Specifically, all deliverable reviews shall not exceed 45 calendar days 
for draft documents and 28 calendar days for final documents unless agreed upon in 
writing by the RPM and SPM. The review time for major change order shall be 14 
calendar days. 

12. Records Retention 

All financial and programmatic records, supporting documents, and statistical records 
and other records related to the Site must be maintained for a minimum often years 
following the submission of the final Financial Status Report by U.S. EPA. If any 
litigation, claim, negotiation, audit, cost recovery, or other action involving the 
records has been started before the expiration of the ten-year period, the records must 
be retained until compledon of the action and resolution of all issues which arise from 
it, or until the end of the regular ten-year period, whichever is later. Microfilm, 
copying, or digital imaging shall be performed in accordance with all applicable State 
of Illinois records management and retentioij regulations, which meet or exceed the 
technical regulations and records management procedures, contained in the 35 C.F.R. 
Part 1230 and U.S. EPA Order 2160, respectively. 



13. Statement of Intention to Follow U.S. EPA Policy and Guidance 

U.S. EPA and Illinois EPA agree to adhere to all applicable or relevant and 
appropriate federal program requirements (policy and guidance) identified in the 
Administrative Record in addition to the requirements specified in CERCLA and the 
NCP. 

14. CERCLA Assurance: Cost Share Payment 

A. Cost Share 

U.S. EPA and Illinois EPA agree that the Eagle Zinc Site was privately 
operated during the time of contaminant releases and, pursuant to Section 
104(c)(3) and 104(d)(1) of CERCLA, the Illinois EPA's cost share for the 
remedial action at this Site is 10 percent. 

B. Cost Estimate 

The estimated cost of the remedial action (excluding U.S. EPA's indirect 
costs) is $6,202,205. This esdmate is derived from the cost estimate in the 
Final Remedial Design (June 2011), and includes contingencies for change 
orders, which may or may not be invoked, and construction management, but 
not remedial design costs. However, the estimated total remedial action cost 
will be offset by the sale of scrap metal reclaimed as part of the demolition 
project. 

Total costs of Illinois EPA under the terms of this Contract shall not exceed 
$620,220.50. This amount will be reduced by ten percent of the total value of 
the scrap metal reclaimed as part of the demolition project. Project changes 
that increase the State's funding assistance for the remedial action above the 
amount set forth in this paragraph shall not be effective absent written 
amendment of this Contract. 

C. Payment Terms 

i. U.S. EPA shall pay 90 percent of the total capital costs of the remedial 
actions described in the SOW. Illinois, on behalf of the State of 
Illinois, agrees that the State shall pay 10 percent of the net costs of 
the remedial actions described in the SOW. 

ii. Pursuant to CERCLA Section 104(c)(5), 40 C.F.R. Secdon 35.6285(c), 
36.6285(f), 300.515(b)(2), 300.510(b)(4), CERCLA credit may be 
applied to offset the states cost-share requirements in this Contract. 

iii. U.S. EPA shall send written notice (via fax, e-mail, or regular mail) to 
Illinois EPA that U.S. EPA has initiated on-site remedial acdon work 
in accordance with SOW and schedule herein. When the remedial 



actions described in the SOW are complete, U.S. EPA will reconcile 
the final costs and will send a written notice to Illinois EPA as to the 
final cost of the remedial acdons. Upon receipt of this written notice, 
Illinois EPA agrees to send a letter within 90 days to U.S. EPA 
designating the amount of CERCLA credits for use under this Contract 
from any final earned credits approved by U.S. EPA for such purposes. 
Illinois EPA shall send the letter to the following address: U.S. EPA -
Region 5, ATTN: Superfund Accounting - Site - B5Y7 Post Office 
Box 70753 Chicago, Illinois 60673. Any amount not covered by final 
earned credits approved by U.S. EPA shall be paid by Illinois EPA 
within 120 days after receiving notice of the final cost of the remedial 
actions. Total Illinois EPA payments (or CERCLA credits used) shall 
not exceed the cost share amount identified in Paragraph 14(b) without 
an amendment to this Contract. Such payments shall be identified as 
payment for the Eagle Zinc Site (Account number B5Y7 - OU 1). 

iv. When activities in the site-specific Statement of Work (SOW) are 
complete, EPA will reconcile the final net costs and will send a notice 
to Illinois EPA as to the final cost of the remedial action, including an 
invoice, or request letter, for payment of the State's cost share. Illinois 
EPA shall pay any balance owed under this Contract to EPA at the 
following address within two years of the completion of the site-
specific SOW, as allowed for by EPA's class deviadon from 40 C.F.R. 
35.6805(j)(3), issued March 9, 2009, granting states addidonal dme to 
come up with their cost share, facilitating Superfund Response 
Acdons, 

U.S. Environmental Protection Agency - Region 5 
Superfund Payment - Region 5 
Cincinnad Finance Center 
Post Office Box 979076 
Saint Louis, Missouri 63197-9000 

The total Illinois EPA cost shall not exceed the amount identified in 
Secdon 14.B without concurrence by Illinois EPA. Such payments 
shall be identified as payment for the Eagle Zinc Site (Account 
number B5Y7-OU 01) 

v. Other than the CERCLA credit described in Paragraph 14.C.iii, costs 
incurred or in kind services performed by the Illinois EPA may be 
used to offset the cost share requirements only if documented in a 
Cooperative Agreement or an amendment to this Contract. 



15. CERCLA Assurance: 20-Year Waste Capacity Assurance 

Illinois EPA hereby assures the availability of hazardous waste treatment disposal 
facilities for the next 20 years following the signature of this Contract, pursuant to 
CERCLA Section 104(c)(9). 

16. CERCLA Assurance: Off-Site Storage, Treatment, or Disposal 

U.S. EPA and Illinois EPA agree that off-site treatment, storage and disposal of 
hazardous substances may be required to implement the SOW and will assure that all 
off-site treatment, storage, or disposal will be undertaken in conformance with 
Secdons 104(c)(3)(B) and 121(d)(3) of CERCLA. 

17. CERCLA Assurance: Real Property Acquisition 

U.S. EPA and Illinois EPA agree that it will not be necessary to acquire interest in 
real property to implement the SOW. 

18. CERCLA Assurance: Operation and Maintenance 

Operation and Maintenance (O&M) will occur only after completion of the RA for 
OU 1 and OU 2. U.S. EPA, in accordance with CERCLA, shall undertake all 
operation and maintenance (O&M) activity required for the remedial actions for one 
year term. Illinois EPA agrees to undertake all O&M activities required under the 
remedial actions after the one year period is completed. U.S. EPA agrees to send 
Illinois EPA a written notice 90 days before the inidal one year O&M period is 
complete. 

19. Acceptance of Remedial Action 

The RPM will coordinate with the SPM concerning the acceptance of the remedial 
actions by Illinois EPA. The remedial actions shall be considered acceptable only if 
and after both OUs are complete. 

A. Pre-Final and Final Inspections 

U.S. EPA and Illinois EPA (the RPM and SPM) shall conduct a pre-final 
inspection of the remedial action upon completion of the construcdon 
activities in accordance with the final Remedial Design. U.S. EPA, in 
consultation with Illinois EPA, shall produce a "punch lisf of unresolved 
items. After all punch list items are resolved, U.S. EPA and Illinois EPA shall 
conduct a final inspection to confirm that all outstanding punch list items have 
been completed. These inspections can occur only after the entire site is 
remediated, which includes OUs 1 and 2. 



B. Remedial Action Report 

U.S. EPA will provide Illinois EPA with an electronic and hard copy of the 
OU 1 draft remedial action report (RA Report) for review upon satisfactory 
completion of the final inspecdon. Illinois EPA shall review and comment on 
the draft RA Report in accordance with Paragraph 11 of this Contract. U.S. 
EPA shall produce the final RA Report in accordance with Paragraph 11 and 
provide Illinois EPA with an electronic and hard copy for review and 
approval. 

C. Acceptance 

Illinois EPA shall send written nodce to U.S. EPA that it has approved the 
final RA Report and that accepted the remedial actions for OU 1. After U.S. 
EPA receives Illinois EPA's written nodce of acceptance of the remedial 
actions, U.S. EPA shall send to Illinois EPA acceptance of the completed 
project. 

20. NPL Deletion 

Pursuant to 40 C.F.R. Part 300.435(e), U.S. EPA agrees to gain the concurrence of 
Illinois EPA before deleting the Eagle Zinc NPL Site from the NPL for both OUs 1 
and 2. 

21. Enforcement 

This contract does not constitute a waiver of U.S. EPA's or Illinois EPA's rights to 
bring an action against any person or persons for liability under Section 106 or 107 of 
CERCLA, or any other statutory provision or common law. 

22. Cost Recovery 

A. U.S. EPA and Illinois EPA agree that they will cooperate in and coordinate 
with efforts to recover their respective costs of response actions taken at the 
Eagle Zinc NPL Site, including the negotiation of settlements and filing and 
management of judicial actions against any potendally responsible parties 
(PRPs). U.S. EPA and Illinois EPA also agree that neither agency shall enter 
into a settlement with or inidate a judicial or administrative proceeding 
against a PRP for recovery of such sums, except after having given notice in 
writing to the other agency 30 days prior to the date of proposed settlement or 
commencement of the proposed judicial or administrative proceedings. 

B. Neither party to this Contract shall attempt to negotiate or collect 
reimbursement of any costs of the remedial actions on behalf of the other 
party. 



C. If either U.S. EPA or Illinois EPA recovers monies from a PRP, the portion of 
these funds recovered to resolve liability for remedial action costs shall reduce 
the total Fund-financed expenditures for the remedial actions that require cost 
share. This reduction in the cost share amount shall not alter the cost share 
percentage set forth in Paragraph 14 above. 

23. Termination of Contract 

A. The parties of this Contract may enter into a termination agreement which 
may establish, among other things, the effective date for the termination of 
this Contract, the basis for settlement of termination costs, and the amount and 
date of any sums due either party. Reconciliation costs will include all project 
costs incurred as well as close-out costs. 

B. Under Subpart O, the U.S. EPA Financial Management Office performs the 
final reconciliation of costs and prepares the Reconciliadon and Termination 
Agreement after it has been determined that all technical requirements under 
the SOW have been completed and close-out of the Contract has been 
requested by the U.S. EPA State Project Officer. The final reconciliation of 
costs shall be performed even if the State uses a CERCLA credit to pay its 
costs. 

C. If at any time during the period of this Contract, performance of either all or 
part of the work described in the SOW is voluntarily undertaken or undertaken 
for any other reason by persons or entities not party to this Contract, this 
Contract will be modified or terminated as appropriate to allow these actions 
and reconcile the payment of any cost share under the percentage set forth in 
Paragraph 14. Upon modification or termination, the parties to this agreement 
shall be relieved from further duties to perform those actions undertaken by 
persons or entities not party to this Contract. 

24. Amendments 

This Contract and any attachments hereto constitute the entire agreement between the 
parties. No amendment to this Contract shall take effect until approved by Illinois 
EPA and U.S. EPA in wridng. 

25. Reconciliation Provision 

This Contract shall remain in effect until the financial settlement of project costs and 
final reconciliation of response costs (including change orders, claims, overpayment, 
reimbursement, etc.) has been completed. Pursuant to 40 C.F.R. Part 35.6805(k), 
U.S. EPA and State have sadsfied their cost share payment of the 90/10 split supra as 
specified above. U.S. EPA will not use overpayment by the State to satisfy 
obligations at another site. In the event that the payment terms above do not cover the 
cost of the remedial action, U.S. EPA will bill the State cost share as reference in 



Cost Share Payment, Paragraph I4.C. Final reconciliadon of all remedial actions for 
both OUs 1 and 2, by U.S. EPA, shall follow the acceptance of the remedy by both 
U.S. EPA and the Illinois EPA and is not condngent on upon deletion of the Site from 
the NPL. 

26. Conclusion of the SSC 

This Contract is concluded when: 

A. Response activities in accordance with the SOW for OU la t the Eagle Zinc 
Site have been satisfactorily completed and payments have been made, as 
specified in Paragraph 14 above; 

B. The Financial Management Officer (FMO) has final accounting of all project 
costs, including change orders and contractor claims, pursuant to 
Reconciliation Provision, Paragraph 25 above; and 

C. All State cost share payments have been submitted to U.S. EPA (see 40 C.F.R. 
Part 35.6805(i)(5)). 

27. Sanctions for Failure to Comply with the Terms of This SSC 

After all administrative remedies have been exhausted, if the State fails to comply 
with the terms of this Contract, any CERCLA assurance, and/or the negotiated 
payment terms, U.S. EPA shall proceed under the provisions of Section 104(d)(2) of 
CERCLA and shall seek to enforce this Contract in an appropriate court of competent 
jurisdiction. If U.S. EPA breaches this Contract, the State may file suit and seek 
remedies in an appropriate court of competent jurisdicdon. 

28. Attachments and Amendments 

Appendix A - Scope of Work and Cost Esdmate Summary 
Appendix B - Project Schedule and Major Deliverables 



In WITNESS WHEREFORE, the parties hereto have executed the Contract in two (2) 
copies, each of which shall be deemed an original. 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

iCl./^-*^ U f\ ^Jc_ 1-\z-ix^ 
Richard C. Karl, Director 
Superfund Division 
U.S. EPA Region 5 

Date 

STATE OF ILLINOIS 

Abl ( .2-
Jo^Trr^K?mfTnterim Director 
Illinois Environmental Protection Agency 

Date 
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Appendix A 

SCOPE OF WORK FOR OU 1 REMEDIAL ACTION AT THE 

Eagle Zinc Nadonal Priorides List Site 
Hillsboro, Illinois 

I. Objective 

The purpose of the Remedial Acdon Contract is to implement the selected interim 
remedy for Operable Unit 1 (OUl) as idendfied in the Interim Record of Decision 
(ROD) and final design documents. The U.S. EPA Superfund Remedial Acdon 
Guidance, the ROD, any additional guidance provided by the U.S. EPA and 
Scope of Work shall be followed in implementing this Remedial Acdon at the 
Eagle Zinc NPL Site, OU 1. 

II. Description of the Remedial Actions 

The remedial action consists of building demolition, recycling of salvageable 
materials, and consolidadon on-site in a temporary management cell. 

Components of the selected remedy: 
• Building Demolition: The demolidon of all buildings on-site, including 

manufacturing buildings, office buildings and laboratories; 
• Off-site disposal of Asbestos Containing Materials and Putrescible Wastes: 

Proper off-site disposal of asbestos containing materials and putrescible 
wastes; 

• Recycling: Recycling of steel, metal, bricks and other recyclable materials. 
Any material eligible for recycling will be decontaminated to a level of 
contamination acceptable to the recycling facility; 

• On-site Management Cell with Soil Cover: Consolidation of demolidon debris 
and a one-foot soil cover will be placed on-site to temporarily manage the 
consolidated debris. The vegetative portion of the soil cover will use native 
grasses, which will require limited maintenance; and 

• Management of Wastes: All non-hazardous waste will be managed onsite 
under the one-foot soil cover. Any hazardous waste will be placed on-site 
managed consistent with Resource Conservadon and Recovery Act waste pile 
requirements and incorporated into the final remedial action. 

III. Scope 

The Remedial Action Contractor (RAC) will be responsible for: 

A. Award and management of the contract to implement the remedial action in 
accordance with the Interim Record of Decision and the Remedial Design. 
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B. Construction Management 

The RAC shall manage the construction to ensure compliance with all 
contract requirements and assure oversight and monitoring is provided in 
coordination with U.S. EPA Remedial Project Manager (RPM). 

C. Project Completion and Closeout 

The RAC will conduct the final inspection and certification of completed 
remedial action in accordance with the RPM. 

D. Technical Support 

The RAC shall participate in the U.S. EPA sponsored public meetings and 
community relations activities, as identified by the RPM to explain activities 
at or concerning the site. 

Community Relations support shall be consistent with current Superfund 
community relations policies. 

IV. Cost 

SSC COST ESTIMATE SUMMARY 

Estimated Net RA Cost (RD): $6,202,205.00 

Total State Cost Share': $620,220.50 

Items included in estimate RA cost above: 

Remedy costs $4,241,214 
Construcdon Management $363,637 
Management/Procurement $272,728 
Contractor Costs $731,739 
Condngency $592,887 
Steel Salvage Revenue Unknown 

However, the estimated total remedial action cost will be offset by the sale of scrap metal reclaimed as part of 
the demolition project. The Total State Cost Share amount will be reduced by ten percent of the total value of 
the scrap metal reclaimed as part of the demolition project. 
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Appendix B 

PROJECT SCHEDULE and DELIVERABLES (Estimated) 

Milestone 

Remedial Design Completion 

Remedial Action Work Assignment 

RA Work Plan 

Other RA Documents 

Pre-Demolition Inspecdon(s) 

Mobilization 

Pre-Final Inspection 

Final Inspection (Construction Compledon) 

RA Report 

Operation and Maintenance (U.S. EPA) 

Request for First State Payment 

Request for Final State Payment 

Operation and Maintenance (State) 

Esdmated Date 

June 2011 

June 2012 

August 2012 

August 2012 

September 2012 

September 2012 

February 2013 

March 2013 

March 2014 

March 2014 

September 2012 

June 2014 

March 2014 
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